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PROJECT SUMMARY 
19 Hawthorne entrusted Ferguson Construction’s internal  

architectural design team to bring the vision for their new event center 

to life. The original intent was to repurpose an old high school, which 

was scheduled for demolition, into a new event center. Through a 

design investigation, however, it was determined that this aspiration 

was too costly to execute, and the best option was to design a new 

Pre-Engineered Metal Building (PEMB) structure.

CHALLENGES AND SOLUTIONS 
During the design phase, the demand for PEMB fabrication exploded and delivery times were drastically delayed. Early estimations forecasted 

a 30-40 week lead time for delivery of the new building on site, but it was imperative for the completion date to be set before the summer and 

fall event season. Therefore, the design team had to make unexpected adjustments and design the building using conventional steel. The 

heavy timber wrap-around porch and porte-cochere with exposed wood ceiling were delayed seven weeks. Additionally the expansive glazed 

openings for views and indoor/outdoor events were also delayed by 6 weeks. This made it challenging to not only finish the site around the 

building, but also to control temperature and humidity inside of the building to allow for the high-end finishes to be completed. Throughout 

this project, our team adapted to numerous challenges beyond our control, but all  were handled professionally by our skilled team of site 

developers, architects, project managers, engineers and craftsmen.

“We had an aggressive timeline and Ferguson 
Construction was quick to respond to changes. 
They were creative with these challenges 
and demands as our ideas evolved during the 
construction. They guided us with their talent and 
wisdom, shaping what we believe is the premier 
event facility in Northwest Ohio, and a beautiful 
asset to the Lima community for decades to come.” 

- Dana Jones, Owner

$3 Million
                 Contracted Amount

            Project Duration 6 MONTHS

2022  
EAGLE AWARD 

for Excellence in 
Construction


